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1. INTRODUCTION  

This report has few activities because most of the Parks have finished or are in their final completion, 
such as El Cocuy with the protection of strategic areas in the surrounding area of the Park, in the páramo 
or high Andean sector. The Sierra Nevada Park has continued the last activities for sustainable production 
which will consolidate former systems established in the Lengüeta sector.  

Local operators are also completing the final products: in the Sierra Nevada the indigenous Organización 

Gonawindúa has subscribed the agreement with the Park regarding the land use plan for the Tucurinca 

basin. Sustainable production has been completed for some families and other meetings have dealt with 

the ancestral land use planning of the territory. Fundación de Investigaciones Arqueológicas y 

Ambientales Tayrona continued training for local guides in the trail to Ciudad Perdida, the construction 

of an additional septic tank and efficient stoves and the ecotourism cabin in the Awa reservation of the 

Don Diego sector have progressed and will be finished by the next quarter.  

For the Alto Fragua region we have included the maps delivered by ACT as part of their final products. 

Goals were measured and almost every indicator has now completed the products and means to verify 

the quality of information.    

Both WWF and Tropenbos have continued their work in Katíos, maps have been socialized with the local 

community council authorities and with the Park staff. The final Atlas for the region has begun its review 

by the Park and the Territorial Direction and a communication is expected for the next quarter.  The local 

initiatives for sustainable production and small businesses in Tumaradó have progressed, but the cabin 

construction had stalled because the experts from SENA were too busy in other locations. It was finally 

decided that a separate contract will be signed with construction experts so that quality and environmental 

compliance are secured.  

Some information has been included for Marviva, as the last consolidation for the Fish Mare enterprise 

has been completed.  Data pending from the last quarterly report was also retrieved for the final activities 

carried out by Fundación Natura. The same has been done with data from Alta Montaña Andina in Cocuy. 

Opepa continued their last phase of training in interpretation and cultural heritage, previous to the last 

report which will be delivered the next quarter. Avansar finished their activities in Tame, Arauca, with 

coffee growers, with important results.  
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2. SIGNIFICANT ACHIEVEMENTS DURING THE  

REPORTING PERIOD  

The final report from the Amazon Conservation Team’s work in the Alto Fragua region contains important 

information regarding the nuclei selected for their activities.   

Farm land-use planning data  

For this period a total of 257 farm planning documents have been designed with landowners, of which 36 
contain a more detailed description of the farm history, its agricultural and animal species composition, the 
natural resources found and the sustainability factors for maintaining conservation areas in the farm. The farm 
plans include conservation and sustainable production agreements. The total area of the farm is taken into 
consideration according to land cover, direct actions regarding the production systems with their 
corresponding surface and the indirect conservation area.  

As these hectares include the total area of the farms, with the whole agricultural system included as 
conservation and sustainable production area, the area included in the planning exercise and conservation 
agreements encompasses a total of 7,465.33 hectares. Another 487,21 hectares are indirectly included in the 
conservation agreement, consisting of land adjacent to the cropland which was enriched or having secondary 
forest which contributes to landscape connectivity.  

  

Maps:   

ACT presented the final maps showing the production systems established in each of the five nuclei, which 

are shown in the general map for the region, and then for each nucleus:  
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Nucleus 1, San José del Fragua municipality: Costa Rica, El Diviso, El Sinaí and La Cristalina “veredas” and 
San Miguel, Las Brisas  and Yurayaco “resguardos”.  
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Nucleus 2, San José del Fragua municipality: Monterrey, Alto San Isidro, El Quinal, La Paz and Triunfo San 
Pedro “veredas”  
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Nucleus 3, San José del Fragua municipality: La Pradera, Alto Mansaya, Alto Fragua, El Vergel, Las Iglesias, 
Cafetales, Palmeras, La Tigra, Mirador,La Cumbre and Bellavista .  
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Nucleus 4, San José del Fragua municipality: San Luis, El Diamante, Tendidos, Pradera, San Antonio 
“veredas” and La Esperanza “Resguardo”.  
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Nucleus 5, San José del Fragua municipality: Los Angeles, Las Delicias, Prado, Las Minas, La Primavera, La 
Soledad “veredas”.  

  
  

Organizations  

Seven new organizations are reported for the quarter:    

1. Colegio la Gallineta: Training was carried out on sustainable production systems and land use and 

environmental planning. A kitchen garden and a nursery for native trees production were established 

in this school.  

2. Agrosolidaria, Belén office: training workshops were held and the organization was supported for an 

exchange of experiences and fair trade at the departmental level.   

3. Copoazú Producers Group: This group was supported for their consolidation as an association and 
solidarity group. A copoazú seed dryer was constructed to improve the grain’s quality.   

4. Institución Educativa Agrotécnico Mixto: a tree nursery was established.  
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5. Institución Educativa San Luis: Training was carried out on sustainable production systems and land 

use environmental planning. A tree nursery was established.  

6. Canal local TV San José del Fragua: This group was supported for creating audiovisual products and 

its broadcast. The products were made with communities living around the Alto Fragua Park.   

7. Escuela Audiovisual: support was given for training in audiovisual production.   

  

Training: two workshops were held for cocoa post-cropping management. Also, the Persuap document was 

presented and explained in El Vergel y San Luis “veredas”. Twenty new people were trained.   

  

The project implemented by ACT from April 2010 to September 2012 obtained several important results as 

follows:  

1. Improved livelihoods with alternatives for licit and sustainable production were achieved in a larger 

area than the one covered by former work carried out by ACT, encircling the zone of influence of the 

Alto Fragua Park in its most vulnerable eastern and south eastern areas. Moreover, ACT worked with 

campesino farmers which had not been the target population for ACT, which focused mainly on 

indigenous people in a much smaller area.  

2. Community participation and social capital were strengthened by a roots-based process of regional 

environmental planning with recommendations taken up for their Development Plans by candidates 

for mayor in the two towns of the region.   

3. Production systems were designed according to tropical conditions, based mainly on mixed 

agroforestry with permanent crops such as cocoa, rubber, plantains and trees for timber. This design, 

implemented along with restoration and protection of watersheds, is based on a minimum of 15 to 

20 year production plan which aims to give economic opportunities while protecting soil and 

biodiversity by associated cropping and multi-strata canopy levels. These systems involve improved 

technical capacity to manage crops which require grafting, maintenance and crop processing. These 

new skills and the long term prospect in their farms enhance the sense of belonging and ownership, 

promoting better use of natural resources and diminishing deforestation patterns of land use.   

4. Economic alternatives were sought from the local perspective and production conditions to find trade 

partners which would give fair treatment and good prices despite the low volume of production and 

the difficulties with transportation to market. Meanwhile, local markets for food security crops were 

promoted by establishing an alliance with Agrosolidaria, an organization specialized in local 

commercial ventures with a solidarity approach for campesino communities.  

5. Sustainability initiatives have begun with commercial crops such as cocoa, bought by a German 

enterprise. Along with this process, two German cities, Oldenburg and Hanover, have offered their 

support with the twin-cities program for the municipalities of Solano and Belén de los Andaquíes. 

Two projects will be presented to them with the objective of supporting the cocoa producers’ 

association and commercial strategy, continue sustainable production systems and strengthening the 



  

16  

  

local organizations; also to install renewable energy systems, garbage management, climate change 

adaptation actions and systems to provide clean drinking water.   

  

3. CHALLENGES AND CONSTRAINTS  

3.1 Challenges met during the reporting period  
Liquidation of local operators’ contracts in the case of the Catatumbo region has been difficult due to field 

access limitations due to violence, road blockages and armed strikes in the area. The documents may be 

insufficient for a complete evaluation, thus delaying the process of closure.  

Organizing the second field survey for solar energy installations in the Sierra Nevada de Santa Marta 

indigenous villages was delayed because the experts from different institutions were not available at the same 

time. An assessment could finally be made in September, meetings held in order to have consensus on 

technical issues to be able to prepare the draft for contracts. These will be completed and subscribed over the 

next quarter.  

3.2 Major constraints faced during the reporting period  
Towards the end of the period it was finally possible to hire the contracts and grants specialist. But meanwhile 
it was difficult to respond effectively to carry out final contracts for the Parks Unit or the Local Operators. 
One of the latter was the Cesar and Guajira Coffee Growers Committee, which had finished their project for 
establishing 30 ecological coffee processing facilities. They wanted to continue with a second phase but delays 
in responding meant that the coffee growers had to begin collecting their large yearly crop and thus the new 
contract activities could only begin in January 2013.   

The Interpretation Center in Utría should have begun in August, but problems were found when trying to 
select the contractors; once they had finally been chosen, the responsibility study indicated that adjustments 
and updates must be made to the legal documents. These took over three months to complete.   

3.3 Challenges expected for the next quarter  
  

• Hiring a junior assistant contracts and grants specialist  

• Finishing the liquidation of Park’s contracts and local operator’s grants  

• Preparing documents for the CLP extension  
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4. DETAILED PROGRAM ACTIVITIES DURING  

THE REPORTING PERIOD  

4.1 Grants process for local operators  

No new processes were approved during this period.  

4.2 Implementation of activities in the clusters  

Sierra Nevada de Santa Marta and Flamencos  

Component 1: Improved Licit and Sustainable Livelihoods  

  

Organización Gonawindúa Tayrona – OGT  

Local operators’ progress in activities  

Contribution to indicators  

Sustainable Production Systems  

10 hectares were established for food security plots for 10 families in 
the Kogui communities of Sevaisni, Mankuaka and Cherwa in the 
Tucurinca basin area.   

A document with the watershed diagnostic from the indigenous 
perspective was finished. The main factors affecting conservation of 
resources and of the indigenous culture were identified. Among them, 
the displacement of indigenous communities due to illegal armed 
groups´ presence, lack of coordinated action between institutions, 
illegal crops and economy, and implementation of unsustainable 
practices with impact on ecosystems.   

In order to solve these problems in the basin, agreements must be 
drawn with relevant institutions to design appropriate action in land 
use planning. Such an agreement was subscribed between the Park and 
the indigenous organization Gonawindúa Tayrona, with the following 
measures:  

 Defining mechanisms to review the Sierra Nevada de Santa 
Marta Management Plan where ancestral conservation 
principles are promoted and guaranteed.  

Ind. 1: 10 families  

Ind. 2: 1 organization  

Ind. 3: 10 hectares in food 

security plots  

Ind. F1: 10.000 hectares with 

improved natural resource 

management  

Ind. F2: 48 persons trained  

  Establishing the necessary mechanisms in the Watershed 
Land-use Plans (POMCAs), to include the ancestral land use 
planning principles.   
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  Implementing joint procedures and action to advance in the 
land use clearance for the indigenous resguardo and the 
Sierra Nevada Park.   

 

  

FIAAT  
Local operators’ progress in activities  

Contribution to indicators  

Sustainable Ecotourism  

The materials for septic tanks installation were delivered to the 
lodging owned by Ricardo Reyes, a campesino who recently built a 
cabin for ecotourism in the access path to Ciudad Perdida. 
Installation will proceed and be reported in the following quarter.  

Biological characterization was carried out as a source of information 
for tourists and designing new options for guides (bird watching and 
others). Fundación Selva and Fundación Pantera installed 11 trap-
cameras. Over 376 effective sampling nights in five sectors of the 
Buritaca basin, 16 wild mammal species and one feral species (pig) 
were recorded. Carnivores (jaguar, puma and ocelot) and their prey 
(peccary, lowland paca, small agouti and armadillo) indicate that 
ecosystems are in good state because predators can survive only if 
populations of their preferred prey are abundant and have enough 
habitat areas for their survival. Abundance of all wild species is 
higher around Ciudad Perdida.   

  
Surveys were made for mammals, birds, amphibians and butterflies 
in the highest, middle and lower sections of the basin. Confirmation 
of the presence of 13 endemic species, 3 endangered species, 3 
vulnerable species and 5 near-threatened species, mean that the 
Buritaca basin is a center of endemism and a global priority for 
biodiversity conservation.  

Notebooks for recording animal sightings were designed and 
delivered to the lodgings along the trail. An illustrated guide was also 
prepared, which will be available for tourists in the lodgings.    

The cabin for ecotourism in the Awa reserve in the Don Diego river 
sector has been designed and is beginning construction. Some local 
construction assistants were trained for construction basics and for 
cutting and preparing “guadua”.  Strategic alliances and an 
ecotourism package have been designed with other neighbors 
participating in ecotourism activities. They have a team, logistics for 
transportation, guides, activity program, budget and digital  

F-1 indicator: to be reported in 

the next quarter  
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information for future information through the web.   

Additional signals were installed in the trail from the Turcol lodging 
to El Paraíso, in the section of the Sierra Nevada Park, according to 
the agreements with the Park’s manager.  

 

 

Component 3: Community participation and social capital  

  

FIAAT  
Local operators’ progress in activities  

Contribution to indicators  

Training for Ecoclub and local guides  

The kitchen garden for the ecoclub in El Mamey school was 
established and 30 students planted “guama” fruit trees and 
pineapples. The trees will be used for restoration purposes near the 
school. They will also plant medicinal plants. 20 kits for nature 
observation were delivered to the local campesino children and a 
field walk was made with them, listing and talking about animals and 
plants along the way.  

A total of 19 local tourism guides which had not participated in 
former training were instructed in first aid, leave-no-trace techniques, 
risk management and natural/cultural heritage. A final simulation 
was carried out in the river and trail, to apply the knowledge 
obtained.  

A practical course on construction with giant bamboo and timber 
was carried out during the construction of a tourist cabin in the Don 
Diego natural reserve, and five local people were trained.   

Ind. F2: 24 persons trained  

  
Fragua NNP  

Component 1: Improved Licit and Sustainable Livelihoods  

  
Amazon Conservation Team – ACT  
Local operators’ progress in activities  

Contribution to indicators  

See Section 2: Significant achievements    



  

20  

  

Utría NNP  

Component 1: Improved Licit and Sustainable Livelihoods  

  

Marviva  
Local operators’ progress in activities  

Contribution to indicators  

Economic alternatives for local livelihoods:  
In this last period the local operator continued strengthening the local 
enterprise for fish sale, according to the responsible fishing initiative 
in the Tribugá Gulf.  
This support obtained the following results:   

• Registering the company under a new legal status, now 
named as Fish Mare Sociedad por Acciones Simplificadas, 
which is a useful legal instrument for commercial purposes 
and potential tax benefits.   

• Clients for this enterprise now number 12 and are located in  
Bogotá, Medellín, Buenaventura, Quibdó and Nuquí. In 
Bogotá two restaurant owners who have a program for 
responsible consumption and fair prices for responsible 
fishers, are the usual customers. In Medellín two middlemen 
are the usual buyers and in Quibdó three people, also 
middlemen, are customers. Fish Mare wants to maintain 
their usual sales in Nuquí as a food security policy. The 
action plan is to increase direct sales to restaurants and 
diminish sales to middlemen.   

• Finishing final infrastructure arrangements and acquiring 
equipment to provide continuous cold chain conditions for 
this product from the fishers to the market.   

• Average sales of COP$32´389.800 were recorded between 
April and August, so that each of the 31 fisher families has 
improved its monthly income in COP$110.000.   

  

Ind. 1: 31 families benefited  
by the fish trading enterprise  
  
Ind 2:  15 organizations 
supported   
  

  

  

  

 

 
 

Fundación Natura  
Local operators’ progress in activities  

Contribution to indicators  
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In the sustainability phase for community ecotourism in El Valle, 
Chocó, the Hunters Group, supported by F.Natura, finished 
designing the ecotourism product “Interpretation for the Path 
between Quebrada Caimito-Boroboro”.   

In order to give to the tourists a complete tropical jungle experience, 
the following arrangements were made to the Path:  

• Cleaning overgrowth  

• Construction of three bridges in the areas subject to high 
flooding (Quebrada Sucia, Q. Sucial y Q. Sansore)  

• Construction of two resting station where landscape can be 
observed  

• Installation of 7 interpretation signs along the path, showing 
each location in a map, fauna and flora species in each place 
and other details on the site.  

The concept of ecotourism product was defined, the basic and 
complementary services offered by the Hunters Group are identified, 
a description of the three path sections is offered and activities for 
path maintenance are determined along with the responsible persons.   

An agreement was subscribed between El Cedro Community 
Council, The Hunters Group Association, the Tío Tigre Association 
and the Caguama Association; responsibilities are traced for each of 
these groups regarding maintenance, use and management of the 
Path.   

Ind. F1: 70 hectares of 
improved natural resource 
management  

  
Component 3: Community participation and social capital   
Marviva  
Local operators progress in activities  

Contribution to indicators  

Organizational strengthening  

Community Councils in the Tribugá gulf región participated in the 
governance workshops organized by Marviva. Topics discussed 
included Law 70 (afrodescendant territories), the regulatory 
framework for previous consultation for activities in the territories, 
and land use planning.   

  
Ind. F-2: 15 people trained  
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Cocuy NNP  

Component 1: Improved Licit and Sustainable Livelihoods  

AMA  
Local operators progress in activities  

Contribution to indicators  

Conservation agreement  

The final document was delivered with the adjustment regarding the 
conservation area named Los Colorados. This location gets its name 
from the “Colorado” tree –Polylepis quadrijuga, which is one of the 
few species of trees growing above 3,500 meters. The agreement 
includes farms Chorro Blanco, Rinconcitos 1, El Cucharo, Tronco 
Quemado, El Portón, Siachoque, Saladitos y Cueva de Lozano – 
Montón de Trigo. With this agreement the landowners and AMA 
have convened to maintain the protective enclosures established in 
32.51 hectares to protect the Polylepis quadrijuga population. In the 
municipality of Chiscas this tree species is used frequently by 
campesinos for cooking and for making fences. Once destroyed, 
patches of this tree species are seldom recovered.  

  
Ind. F-1: 32,51 hectares  

  
Opepa  
Local operators’ progress in activities  

Contribution to indicators  

Training for local ecotourism guides  

Four workshops were held, with the support of Jon Kohl as 
international expert, for training local guides on the following topics: 
1. Basic concepts of interpretation; 2. Planning and designing an 
interpretation framework; 3. Interpretation products design; 4. 
Interpretation. This is the last of the three phases proposed by 
Opepa to complement and consolidate former training for guides 
and other stakeholders in ecotourism activities. This phase includes 
exercises to obtain a product by the trainees, supported by the 
Opepa team.  Besides the local participants, other tourism operators 
and travel agencies based in Bogotá and organizing trips to this 
region also participated. Workshops were carried out in Bogotá, in 
El Cocuy Culture House, and in the Sisuma cabin in the Cocuy Park. 
During training activities the cultural aspect and dissemination was 
promoted through interviews with expert local guides, pioneers in 
mountain exploration and climbing. These memoirs are a part of  

F-2: 31 people were trained  
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the cultural heritage and will be a basis for dissemination to the 

public. The final products were evaluated by Jon Kohl, with detailed 

recommendations for each participant to improve their ecotourism 

product and individual performance as guides.  

The rescue and emergency equipment was acquired and donated to 

the Park; it will be available in the Sisuma cabin.   

The ecoclub activities concentrated on delivering communication 
products. The Bioplanet ecoclub in the Santos Gutiérrez school 
concentrated in radio broadcasting and an “ecofilm” club, showing 
movies every Friday, with a final environmental message. El Cardón 
school preferred written materials and they will distribute a local 
newspaper shortly.   

 

  

Avansar ONG  
Local operators’ progress in activities  

Contribution to indicators  

Sustainable Production Systems  

46 families finished planting their agroforestry systems with coffee, 
reporting for this quarter 61,2 hectares, for a total of 97,2 hectares 
over the whole project.   

Several conservation agreements were subscribed in the veredas, 

where the community agrees to carry out environmentally friendly 

production practices for the conservation of natural resources in 

their farms. Agreements cover a total of 3.738,8 hectares.   

Some of the beneficiaries were trained in environmental 
management.  

Ind. 3:  61.2 hectares with 

sustainable coffee production.   

 Ind. F-2: 90  people were 

trained  

Ind. F1: 3,738.8  hectares with 

improved natural resource 

management   
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Cross-Cutting  

Component 2 - NPU and SINAP Institutional Strengthening and Governance  

NPU’s progress in activities  Contribution  to indicators  

Sustainable Production Systems  

In this period a workshop was carried out on Use and Economic 
Exploitation in the overlapped protected areas. The following Parks 
participated showing their experience with sustainable production 
systems: Alto Fragua Indi Wasi, Sierra Nevada de Santa Marta,  
Catatumbo Bari, Katíos, Utría and Cocuy. A detailed report on the results 
of this workshop has not been received yet.   
  
The preliminary document on the Utría Ecotourism Plan was reviewed 
and adjustments were suggested to the Utría Park Manager and the Pacific 
Territorial Direction.  
  
Reports and final products for three research projects supported by the  
Mono Hernández Research Fund have been received:   

  

o Characterization of the colonization process and territorial 
configuration in the upper Inírida river basin in order to 
define a participative strategy for environmental land use 
planning of the territory in the zone of influence of the 
Reserva Nacional Natural Nukak. A case study in the Mesa de 
la Lindosa,  Moscú, Caño Cauca y Tomachipán “veredas” 
(Guaviare).  

o Oceanographic conditions in the Ensenada de Utría and its 
potential influence on the marine ecosystems as conservation 
objects for the Utría Park.  

o Integral strategy for conservation of three Atelopus species 
threatened by extinction in Natural Parks of Colombia. This 
project was developed in the Katíos, Utría and Gorgona 
Parks.  

  
Surveys were made in the Alto Fragua Indi Wasi NNP, to review the 
ecological restoration processes implemented in the area. The monitoring 
data and standards were also examined to define if it is convenient to have 
two or only one monitoring process regarding restoration and sustainable 
production systems in this area.   
Monitoring processes. A complete report will be issued by Parks 
concerning this topic. Meanwhile a summary was made of monitoring in 
the following Parks:   

Ind. 4: variation in the 
implementation of strategic 
programs in the protected 
areas supported by  
CLP (measured in  
%)  
Ind. 5: number of new 
monitoring processes (state 
and pressure) implemented in 
the focal areas of the Parks 

included in the CLP.    
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o Utría  NNP:  

1. Hunting (Status and Pressure):   
2. Pelicans or similar birds: Base line data.  

3. Ecotourism: Design and indicators proposal.  
4. Restoration: Gentry sampling plots, no data are available in the 

Parks management direction.  
  

o Katíos  NNP:  

1. Birds: Bird monitoring protocol associated to fragmentation 
processes.   

2. Limnology: Pilot sampling, simple analysis, training.   
3. Amphibians: Monitoring protocol for frogs associated to 

fragmentation processes.   

4. Fishing data is available but not all of it has been registered in the 
Sipein tool.   

5. Restoration: Follow-up on growth of seedlings in nursery.  
  

o Alto Fragua Indi Wasi  NNP:  

1. Active restoration.   
2. Passive restoration.  

3. Use, occupation and tenure: Data on farm characterization.   
  

o Cocuy NNP:  

1. Exploration of carnivore footprints.   
2. Ecotourism: Data were taken for the indicators “Path Widening 

Process”, “Rate of  frailejones (Espeletia lopezzi) Loss” and 
“Garbage production”  

3. Condor: reintroduction and conservation of Andean condor.  
  

o Catatumbo Bari NNP:  

1. Subsistence fishing.  

2. Bacú or abarco tree (Conservation Object)   
3. Hunting  

4. Fish in the main water sources   
  

o Sierra Nevada de Santa Marta  NNP:  
Preliminary program designed with the following indicators for 
potential application:  

 Ecological restoration in the  Lengüeta sector with the following 
variables:  
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1. Importance Value Index (with reference sheet)  
2. Extension of erosion processes in critical areas of the 
humid tropical forest.  
3. Variation in productivity of cocoa with phytosanitary 
measures (with reference sheet)  
4. Survival of trees planted in hedgerows  
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 Ecotourism impact in the Ciudad Perdida Path:  
1. Efficiency of the septic tanks installed in the lodgings.   
2. Percentage of variation in the width of the path in eroded 
or flooded areas (critical points).  
3. Variation in quantity and or length of stone slabs, 
breakage, displacement, length of new paths in terraces, widening 
of path and flooding in the touristic circuit within Ciudad Perdida   
4. Quantity of garbage generated in the access path to ciudad 
Perdida.   

CLP Coordination note: No data have been taken for any of the above topics and those 
related to Ciudad Perdida need the technical proficiency and are the responsibility of the 
Instituto Colombiano de Antropología e Historia, as head of the Archaeological Park.  
  

o Doña Juana  NNP:  
1. Monitoring data for ducks  
2. Multi-temporal  land cover analysis   
3. Mayo river basin: Information on the conservation status 
of the upper basin.   

  

o Sistema de Información de Monitoreo SULA:   
Different meetings were held in July with the thematic specialists 
for indicators in the first phase of the SULA monitoring system, 
to convene on the data structure and visual presentation.  
The II meeting of the National Group on Monitoring and 
Research was held, where the SULA tool was presented and an 
examination of the monitoring processes in course for each 
Territorial Direction was made to begin its recording in the 
information system.   
For each topic, controlled domains were created (hierarchical 
trees to validate information) and data structures were defined 
for land cover, bird diversity, ecotourism and Sipein (fisheries). 
The land cover indicator has been uploaded and information has 
been recorded in order to upload other indicators.  
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4.3 Communications activities: Success stories  
The following success stories have been published in the Program’s web page.  

The party is ready, migratory animals are back  

  

Photo: Conservation Landscapes Program/Los Katíos Park / Los Katíos  
Park team  

  

Turbo, Antioquia. Public conscience has been enhanced by organizing environmental events to promote 

participation by local communities in the areas surrounding the Utría and Katíos Parks, in the Chocó 

region. Communication leaders trained by the Parks’ team participated in practical exercises to create 

radio and video products. “Radio programs designed by local people and broadcasted in the region 

communicate better by using stories that have cultural meaning, using their own words and ways of 

talking about people and nature, in a way that people recognize and feel identified with those 

statements”, says Giovanny Pulido, in charge of the community communication program in Parks.   

A young local girl now is able to tell a story about birds: “lots of falcons and swallows visit the Katíos Park 

every year around October. They come from North America because it gets cold and they need heat and 

food which they can get in this region. We need to protect them because they are tired after this long 

flight”.   

This local communication initiative helps local people to understand and protect more than half a million 

migrants, mostly raptors and swallows during the annual fall migration. It complements other festivals, 
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environmental education activities in schools and many scientists and amateurs cooperating to have 

better understanding of important stopover sites, origin and breeding grounds of these birds and the 

importance of conservation for such species.  

The National Natural Parks have secured additional funds to continue this community communication 

effort, so that local leaders may improve their skills and support conservation efforts by protecting these 

birds and other important species in the Katíos Park.  

More information:  

Claudia Ayala  

Social Communicator  

Pacific Territorial Office  

Parques Nacionales Naturales de Colombia clayala81@gmail.com    
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“Conservation” in the big screen   

  

  
Foto: Paisajes de Conservación – ACT Colombia / Zona de influencia Parque AFIW /  

Mariana García Morales  

  

Cristian is the eldest in a family of five children and he is twelve years old. He lives in La Paz 

vereda in the municipality of San José del Fragua, where along with his parents and brothers 

they farm the land. They now have a kitchen garden, an agroforestry plot and several water 

sources which are tributaries of the Luna River. Along with several children of this 

neighborhood, they authored a video clip called “The Luna River”, where they tell a story about 

the river as heart of this place, because everyone needs water for their lives. Cristian and his 

friends one day changed farm tools for cameras, recorders, microphones and computers to 

produce a video clip for the big screen. Their message is to protect this water, prevent its 

pollution and keep the trees in its riverbanks.  

  
To achieve this, ten workshops were carried out with 25 local children while working on the 

communication strategy for the project “Integrated Sustainable Development for campesino and 

indigenous groups in the zone of influence of Alto Fragua Park”. These children told their stories 

on school kitchen gardens, farm plots and other sustainable production systems. Projections 

were made for the community and their reaction was positive towards conservation aspects: 

“when we saw our farms in the television, our “chagras” so beautiful, we understood the need 

to continue this process because in this way we are improving our environment”, says Maria 

Antonia Mutumbajoy from the indigenous San Miguel resguardo.   

Cristian and his friends are now recognized by the community and each one of the five groups 

created now have a photo camera to take pictures in their farms and veredas.  
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They have become a real network of journalists using their own perspectives and ways of 

expression to give a message for nature protection. “Here in the community we are now more 

committed to conservation…who would think that the children would make us realize such an 

important thing…also, workshops held by ACT were more entertaining when we saw our farms 

in the screen and everyone said: protecting the environment is worth the trouble” as told by 

Ferneida Ordóñez from Las Minas vereda.  

  

Thanks  to  the  

Conservation Landscapes 

Program, children from the 

 veredas  and indigenous 

 resguardos changed  their 

 way of thinking, they now 

create stories to widen their 

horizons to other topics, 

improving their language 

skills, understanding the value 

of family, friends and their 

farms.   

  

“Here  my  students 

remember communication 

workshops cheerfully, they 

want to use the camera to 

get  pictures  of 

 every corner of the vereda, they have grown in confidence and self-awareness”, says Beatriz 

Sánchez Amaya, teacher in the Las Minas school in Belén de los Andaquíes.  

  

These children are only a part of the 1548 people trained by the Project, but their contribution 

has been substantial as agents of change towards conservation attitudes: “using the camera, we 

now see how beautiful this place we live in is. The place is a paradise and we are important 

because we can show how the people care for the environment and we use this technology in 

our daily lives”, comments Cristian Rada Valencia, our twelve year old journalist.  

  
More information:  

Mariana García  

Communications specialist ACT 

Colombia, Caquetá 
garciamorales.mariana@gmail.com  

  

  
Foto: Paisajes de Conservación – ACT Colombia / Zona de influencia Parque AFIW /  

Equipo ACT Colombia  
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4.4 PMP report on CLP activities  

Indicator 1. Number of families benefited by sustainable production systems supported by CLP  
According to the CLP’s PMP approved on April 2012, this indicator will allow reporting advances in DO4-
OO3 indicator (Number of people with increased economic benefits derived from sustainable natural resource 
management and conservation as a result of USG assistance), since it has been defined that the average rural 
family in Colombia has at least four members1.  

  

  

| 3rd Q 2012  

Cluster 
Number of families benefited 

3rd Quarter 2012   
People with 

increased  

UTRIA Marviva 31 124 

SIERRA NEVADA DE SANTA  
MARTA OGT 10 40 

 Achieved in 
quarter 41 164 

  

  

  

Cluster Accum. 
2010 

Accum. 
2011 1st Q 2012 

2nd Q 
2012 

3rd Q 
2012 

Total 

accumulated  
by cluster 

% 
accumulated 

advance 
Goal July  

2012 
ALTO FRAGUA INDI WASI           

423 
                    

423 

134% 

 

CATATUMBO BARI 7          
247 

             
80 

                   
334 

 

COCUY             
94  

               
65  

                 
159  

KATIOS 
 

           
60    

                   
60  

SIERRA NEVADA DE SANTA 
MARTA  

         
438 

             
50 

               
44 

              
10 

                 
542 

         
1.360 

UTRIA 75          
192   

              
31 

                 
298  

Achieved in each period 82      
1.454 

           
130 

            
109 

              
41   

Accumulated by the end of 
quarter 

82      
1.536 

       
1.666 

         
1.775 

        
1.816 

             
1.816  

 

                                                           
1 http://www.rlc.fao.org/es/desarrollo/mujer/docs/colombia/actualiz.pdf  
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Indicator DO4 – 003. Number of people with increased economic benefits. The total target is 2000 people.  

  

Cluster 
1st Q 2012 2nd Q 2012 3rd Q 2012 

% accumulated 
advance 

Goal Sept. 
2012 

ALTO FRAGUA INDI WASI    

47,8 2000 

CATATUMBO BARI 320   
COCUY  260  
KATIOS    
SIERRA NEVADA DE SANTA MA 200 176 40 

UTRIA   124 

Achieved in each period 520 436  

Accumulated by the end of 
quarter 520 956 164 
Cumulative total  1640    

Indicator No. 2. Number of microenterprises, cooperatives, associations and other community 

organizations supported.  
  
Advance in the quarter is detailed as follows:  

• ACT: 7 new organizations were strengthened.  
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• OGT: several meetings were promoted for the Kogi community, to discuss internal aspects of the 
organization and the environmental issues in the Tucurinca watershed in the Kogui Malayo Arhuaco 
resguardo (1 organization).  

• Marviva: 15 community councils participating in the governance and organizational strengthening 

workshops promoted by Marviva.  
  

Cluster  
Number of organizations benefited    

3rd Quarter 2012 by Local operator/Park  

Alto Fragua Indi 
Wasi  ACT  7  

Sierra Nevada de 
Santa Marta  OGT  1  

Utria  Marviva  15  

 Achieved in 
quarter  23  

  

Cluster Accum. by 
2010 

Accum. by 
2011 1st 2012 2nd Q 2012 3rd Q 2012 Total achieved 

by cluster 
% accum. 
advance 

Goal July  
2012 

ALTO FRAGUA INDI WASI 4 60   7 71 

256,7 

 

CATATUMBO BARI 1 2    3  

COCUY 7 71  38  116  

KATIOS  2    2  

SIERRA NEVADA DE  
SANTA MARTA 

 
17 8 

 
1 26 

120 

UTRIA 21 34 20  15 90  

Achieved in each period 33 186 28 38 23   

Accumulated by end of 
quarter 33 219 247 285 308 308 
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Indicator No. 3. Number of hectares with sustainable production processes  

  
Advance for this quarter is related to the following activities:  

• ACT: 257 farms have land use plans.  

• OGT: 10 hectares for food security crops were established in the Kogui communities of 

Sevaisni, Mankuaka and Cherua, in the Tucurinca river basin.  

• Avansar: all the coffee plots were established in agroforestry arrangements, achieving  

61.20 hectares for the period.  

  

Third Quarter 2012 

Cluster 
No. hectares with sustainable 

production processes 

Alto Fragua Indi Wasi ACT         7,331.6 

Sierra Nevada de Santa Marta OGT 10 

Cocuy Avansar 61.20 

 Total 
achieved  

       7,402.8  
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Cluster 
Accum. 
by 2010 

Accum. 
by 2011 1st Q 2012 

2nd Q 
2012 

3rd Q 
2012 

Total 
achievement  

by cluster 

% 
accum. 

advance 

Goal 
July 

2012 

ALTO FRAGUA INDI WASI             
752.9 

          
2,164.9  

        
7,331.6 

          
10,249.5 

         
329.4 

       
30,000 

CATATUMBO BARI                  
10 

           
223.8 

              
364.5   

                
598.3 

COCUY 
 

        
1,102.8 

          
1,730.6  

             
7,342 

            
61.2 

          
10,236.2 

KATIOS                  
3.5 

              
2,519               

2,522.5 

SIERRA NEVADA DE SANTA 
MARTA  

           
913.8 

                
85.3 

             
495.3 

            
10.0 

            
1,504.4 

UTRIA                    
7 

           
145.2 

        
73,546.0  

          
73,698.2 

Achieved in each quarter                  
17 

           
3,142 

          
6,864.3  

       
81,382.9 

       
7,402.8  

Accumulated by the end of 
quarter 

                 
17 

           
3,159 

        
10,023.3 

       
91,406.2 

    
98,809.0 

          
98,809.0 

  

  

  

  
  

  
Indicator DO4 – 012. Number of communities and other stakeholders adopting sustainable practices to 

improve biodiversity conservation.  
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Number of communities and other stakeholders 
adopting sustainable practices to improve 
biodiversity conservation 

2nd Q 2012 3rd Q 2012 % accumulated 
advance 

Goal Sept. 
2012 

Fundación Natura (2nd. Phase) 4  

100 5 
FIAAT (2nd. Phase)  1 

Tropenbos (2nd. Phase)   

Achieved in each period 4 1 

Accumulated by the end of quarter 4 5   

  
Indicator 4: Progress in the implementation of the National Parks Unit strategic plan  

  
Goal has been reached in the previous quarter: 16 points advance in the implementation.  

  
Indicator 5: Number of new monitoring processes of conservation objects implemented in the prioritized 

national parks  
Goal has been reached in the previous quarter: 24 new monitoring processes implemented in the clusters.  
  
Indicator DO4-004: Number of public or private institutions and/or organizations with improved 

capacity for an effective management of natural resources.   
CLUSTER Organization Contract No.  Responsibil

ity Study 
Follow-up 

visit 
Follow-up 

Fragua ACT CLP-002-G-LO-001 09-Mar-10 30-Abr-12 Monthly 

Catatumbo Faro Catatumbo CLP-009-G-LO-009 12-Jul-10 11-Ago-11 15-Sep-11 

Catatumbo Funprocep CLP-012-G-LO-012 20-Mar-10 15-Jul-11 18-May-11 

Utria Red colombia Verde CLP-004-G-LO-004 10-Sep-10 21-Sep-11 21-Oct-11 

Sierra 
Nevada 

CIT Comercial CLP-005-G-LO-005 22-Oct-10 15-Dic-11 30-Mar-12 

Sierra 
Nevada 

Organización Wiwas CLP-006-G-LO-006 06-Ago-10 30-Mar-12  

Sierra 
Nevada 

FIAAT CLP-013-G-LO-013 01-Feb-11 19-Oct-11 10-May-11 

Sierra 
Nevada 

Asoprokan CLP-015-G-LO-015 26-Oct-10 30-Mar-12  

Sierra 
Nevada 

Organización Gonawindúa 
Tayrona 

CLP-022-G-LO-022  30-Mar-12  

Cocuy Asociacion ONG Avansar CLP-010-G-LO-010 03-Dic-10 25-Nov-11 20-Mar-12 

Cocuy Alta Montaña Andina - AMA  CLP-017-G-LO-017 30-Mar-11 11-Nov-11 27-Feb-12 

Cocuy Asdelco CLP-019-G-LO-019 30-Jun-11 18-Oct-11 27-Abr-12 

Katíos Tropenbos CLP-023-G-LO-023 15-Nov-11   

The total target is 10 organizations, so the goal has been surpassed as 13 organizations have now an improved 
capacity for natural resource management. There has been no further advance since the last quarterly report.   
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Indicator 8 or DO4-012.  
According to the CLP’s PMP approved on April 2012, this indicator will report advances related to indicator 

DO4-012 included in the USAID-Colombia PMP.  
  
The defined target is five (5), meaning that five groups (at least) will be adopting sustainable practices to 

improve biodiversity conservation by the end of September 2012.  

 

Number of communities and other stakeholders 
adopting sustainable practices to improve 
biodiversity conservation 

2nd Q 2012 3rd Q 2012 
% accumulated 

advance Goal Sept. 2012 

Fundación Natura (2nd. Phase) 4  

100 5 
FIAAT (2nd. Phase)  1 

Tropenbos (2nd. Phase)   

Achieved in each period 4 1 

Accumulated by the end of quarter 4 5   

  
Indicator F-1. Number of hectares under improved natural resource management.  

Advance in the 13th quarter is detailed as follows:  

• Organización Gonawindúa Tayrona: Diagnostic for the Tucurinca basin has been finished (10.000 ha.)  

 Amazon Conservation Team: 257 farm conservation agreements  

• Avansar: 10 agreements for conservation at the “vereda” level, for natural resource conservation along with 

the establishment of coffee agroforestry systems.   

• Alta Montaña Andina: Conservation agreement for the Colorados sector, for conservation of Polylepis 

remaining forest patches.  

• Natura: Agreement for natural resource management and sustainable ecotourism in the trail from Quebrada 

Caimito to Boroboro river.  
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T hird Quarter 2012 

Cluster Local Operator 
Type of improved management  

Sustainable Production Conservation 
Agreements 

Control & surveillance 

Sierra Nevada de Santa Marta OGT 
                     10.0              10,000.0   

Utria Natura 2d. Phase                      70.0   
Alto Fragua Indi Wasi ACT                    487.2                6,844.4   

Cocuy 
Avansar                      61.2                3,738.8   
AMA                      32.5   

 3rd Quarter 2012 
achievement 

                   558.4              20,685.7                          -    
Total 3rd Quarter 
achievement 

                                                         21,234.1  

  

Cluster Accum. by 
2010 

Accum. by 
2011 1st 2012 2nd Q 2012 3rd Q 2012 

Total 

achievement  
by cluster 

% accum. 
advance 

Goal July  
2012 

ALTO FRAGUA INDI WASI                 
870 

        
8.754,3 

     
31.504,5 

         
7.331,6 

        
48.460,4 

        
160,2 

   
166.000 

CATATUMBO BARI          
4.223,8 

           
364,5 

            
4.588,3 

COCUY        
14.556,3 

           
1.731 

       
2.433,2 

        
3.832,5 

        
22.553,0 

KATIOS          
6.603,5 

       
9.167,3 

          
15.770,7 

SIERRA NEVADA DE SANTA MARTA          
5.219,4 

           
687,4 

       
1.609,2 

     
10.000,0 

        
17.516,0 

UTRIA            
18.432 

         
17.970 

     
73.546,0 

              
70,0 

      
110.018,0 

URAMBA BAHIA MALAGA           
47.094 

            
47.094,0 

Achieved in each period           
47.964 

      
57.789,2 

     
61.424,6 

     
77.588,4 

     
21.234,1 

 

Accumulated by the end of 
quarter 

          
47.964 

    
105.753,2 

   
167.177,8 

   
244.766,2 

   
266.000,4 

      
266.000,4 
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Indicator F-2. Number of people receiving training or technical assistance on natural resource management 

and/or conservation of biodiversity.  

People trained in the 13th quarter:  

Third  Quarter 2012 

Cluster Number of people receiving training or  

Alto Fragua Indi Wasi ACT                   20 

Katios Tropenbos 49 

Cocuy 
Opepa 31 

Avansar 90 

Sierra Nevada de Santa Marta 

NNP Sierra Nevada de Santa  
Marta 92 

OGT 48 

FIAAT 2d. Phase 24 

 Total achieved                 354 

  

The following table shows the accumulated number of people trained in the 1st, 2nd and 3rd quarters 2012 

(January to September 2012) and the total of people trained during 2010 and 2011.   
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Cluster Accumulated by 
2010 

Accumulated 
by 2011 

Accumulated 
by March 31 

Accumulated 
by June 30 

Accumulated 
by September 
30 

% 
accumulated 
advance Goal July  

2012 
ALTO FRAGUA INDI WASI               

1.349  
           
1.737 

            
1.737 

                  20 

                 
139  

             
6.500  

NIVEL CENTRAL                     
529  

             
1.129  

           
1.256 

            
1.267  

FARO CATATUMBO                     
132  

                
722  

              
742 

                
742  

COCUY                  
801  

              
905 

                
998 

                
121 

KATIOS                  
400  

              
650 

                
650 

                  49 

SIERRA NEVADA DE SANTA MARTA                         
1  

                
836  

            
1.537  

              
1.660  

                 
164  

UTRIA               
1.273  

            
1.618  

              
1.618   

Accumulated per period                   
662 

           
7.149 

           
8.445 

            
8.672 

            
9.026   

Detailed table with the total people trained by Parks and Local Operators in the CLP:  

Local Operator/Park 
Accumulated 
by 2010 1st Q 

2011 
2nd Q 
2011 

3rd Q 
2011 

4th Q 
2011 

1st Q 
2012 

2nd Q 
2012 

3rd Q 
2012 

Total for 
each 
entity 

Parque Nacional Natural Alto 
Fragua Indi Wasi 

                 
101 

               
211 

                
388 

                 
700 

Amazon Conservation Team                 
1.037 

                    
20 

            
1.057 

Nivel Central               
529 

                  
600 

               
127 

                
11 

             
1.267 

Asociación ONG del Faro 
Catatumbo 

                   
11 

                  
51 

                   
10 

                     
72 

Corporación Propulsora de 
Empresas del Norte  

                   
68 

                        
68 

Fundación para la Promoción de 
la Cultura y  

                    
73 

               
293 

                   
366 

Parque Nacional Natural 
Catatumbo Bari 

              
132 

                  
45 

                  
21 

                    
20 

                 
218 

Corporación Biocomercio                       
18 

                     
18 

Asociación Amigos del Cocuy                      
28 

                  
52 

                     
80 

Asociación ONG Avanzar                     
45 

                     
9 

                  
90 

               
144 

Corporación Alta Montaña 
Andina 

                 
300 

                  
24 

                   
324 

Fundación Panthera Colombia                     
13 

                    
9 

                    
9 

                  
58 

                
18 

                
107 

Organización para la Educación y 
Protección  

                 
120 

                  
13 

                  
32 

                  
46 

                   
31 

               
242 

Parque Nacional Natural el cocuy                     
21 

               
135 

                  
66 

                
222 
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World Wildlife Fund Colombia     
 

               
170  

                
170 

Tropenbos Colombia                        
80 

                   
49 

               
129 

Parque Nacional Natural Los 
Katios 

                
243 

                  
97 

                  
58 

                    
2 

                  
400 

Asociación de Productores 
Agroecológicos  

                   
12 

                  
58 

                
152 

                  
43 

                 
265 

CIT Comercial EU. Organización 
del pueblo  

                
146 

                  
209 

                 
355 

Organización Goinawindua 
Tayrona 

                       
85 

                   
48 

               
133 

Comité Departamental de 
Cafeteros del Cesar  

                       
67 

                
16 

                   
83 

Fundación de Investigaciones 
Arqueológicas y  

                 
118 

                   
14 

                    
24 

               
156 

Organización Wiwa Yugumaiun 
Bunkuanarrwa  

                   
28 

                  
48 

                    
9 

                
297 

                 
382 

Parque Nacional Natural sierra 
nevada de santa  

                   
1 

                
125 

                  
60 

                  
65 

              
107 

                  
92 

               
450 

Fundación Marviva                 
156 

               
160 

                    
55 

                 
371 

Fundación Natura Colombia                    
20 

                  
44 

                  
80 

                  
22 

               
134 

                 
300 

Parque Nacional Natural Utria                  
216 

               
262 

               
147 

               
156 

                 
781 

Red Colombiana de 
Organizaciones  

                   
54 

               
112 

    
 

               
166 

Accumulated by period               
662 

               
783 

            
1.723 

            
1.182 

            
2.160 

            
1.935 

             
227 

               
354 

 

Accumulated by the end of 
quarter 

              
662 

            
1.445 

            
3.168 

            
4.350 

            
6.510 

            
8.445 

          
8.672 

            
9.026 
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5. LOOKING FORWARD: PROGRAM ACTIVITIES FOR  THE 

NEXT QUARTER  
Table No. 1 - Schedule of activities (October-December 2012)  

CLP - SCHEDULE OF ACTIVITIES  

OCTOBER-DECEMBER 2012  

No.    AREA  ACTIVITY  PRODUCT  DATE  

1  
NPU implementation  

of activities in 
workplans  

2.1. Finish with the respective 
officers the terms of reference for 
NPU's acquisitions of equipment and 
infrastructure  

TOR's released and proposals 
received for equipment and 
infrastructure approved for the 
final first phase of the program  

October- 
December  

2.2. Contracts and acquisitions 
processes for cross-cutting activities 
and Parks under way  

Evaluations made, responsibility 
studies completed and contracts 
signed for NPU infrastructure and 
equipment contracts approved 
for the third year of the program  

October- 
December  

2.3. Report preparation for NPU 
activities  

Officials in charge of reporting 
preparing and delivering reports   

December  

2.4. Operative committee meeting 
with NPU for revision of results and 
management issues  

Results and management issues 
examined and actions planned for  
application (with technical  
deputy officer)  

Monthly   

2.5. Assisting the NPU, grantees and 
local operators for compliance of 
environmental regulations (training 
and assistance for filling in Monitor 
environmental revision forms)    

NPU's relevant officers and local 
operators trained and supported 
for environmental requirements 
procedures and approval  

Quarterly  

2  
  

2.6. Environmental requirements 
prepared and approved by MEO  

MONITOR system in operation  Monthly  

3  
Local operators' 
grants allocation  
process  

3.1. Evaluating technical and 
financial relevance and requiring 
adjustments for proposals from local 
operators  

Proposals evaluated in technical 
and financial terms, approved by 
CTC, adjusted according to 
recommendations.   

Monthly  

3.2. Present proposals for approval 
by the CTC  

Proposals considered and grants 
conferred by CTC  

Monthly  

3.3. Receive and evaluate reports for 
products from local operators  

Reports evaluated and payments 
approved  

Monthly  

3.4. Environmental requirements 
prepared and approved by MEO and 
PAS conducted for potential local 
operators  

Environmental requirements 
fulfilled and approved by MEO. 
PAS conducted for local operators 
signing contracts  

Monthly  
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  3.5. Evaluation of proposals (former 
bioREDD)  from Sierra Nevada de 
Santa Marta  

Proposals evaluated for Sierra 
Nevada de Santa Marta  

November  

3.6. Meetings with local operators for 
proposals' adjustments and 
explanation of procedures for grants  

Meetings held, questions cleared 
and proposals adjusted according 
to requirements for Caribbean LO.  

October- 
December  

3.7.Preparation of grant documents 
for diagnostics regarding Caribbean 
region  

Diagnostics contracts prepared for 
Caribbean region   

November- 
December  

    

3.8. Prepare calls for proposals for 
sustainability actions related to 
selected areas and local operators  

Revision of proposals, CTC 
approval, execution arrangements 
complete  

December  

4  

Performance 
Monitoring Plan 
adjustments and 
implementation  

4.1. Compiling data related to targets 
and results analysis.  

Data retrieval and report of 
activities on PMP implementation.  

Monthly  

4.2. Support the grant evaluation 
process by assessing potential targets 
for grant proposals submitted for 
appraisal by the CLP  

Potential targets estimated 
according to technical and financial 
options contained in grant 
proposals  

December  

5  
Communications 

strategy  
implementation  

5.1. Web page contents updated  Web page in operation   Monthly  

5.2. Disseminate branding and 
marking manual with concerned 
public and follow-up its correct 
application  

Branding and marking manual  
application by new local operators 
disseminated and follow-up of 
B&M manual application by former 
operators  

Monthly  

5.4. Revision and approval process for 
radio/ video/ tv  programs with the 
NPU and local operators  

Broadcasting of audio/video 
programs by local operators as 
approved by communications 
officers and AOTR at USAID  

Monthly  

5.5. Obtain and distribute information 
on CLP's processes and results by 
different media  

Information on the CLP 
disseminated by outreach 
materials to the general public  

Monthly  

7  Executing audit  
7.1. Preparing TORs and executing 
audits  

Preparing TORs for specialized 
audits for local operators as  
needed  

December  

8  
Closing contracts and 

grants  

8.1 Preparing closure certificates and 
assessments for contracts and grants  

Proceed with liquidation of 
contracts and grants according to 
closing dates  

October- 
December  
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